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Oakland -50 Foot Dredging, Phases 3B & 3C Section 02480

Dredging
will be no compensation for unused downtime-days.

6.2.2  The Montezuma operator, working 24 hours per day — 7 days per week, if necessary, will offload
every scow delivering acceptable material to the site, but the Government cannot require the Montezuma
operator to offload more than 16,000 CY per production day. The Contractor shall deliver between 4000
CY and 16,000 CY of dredged material to Montezuma every production day. The Contractor will not be
reimbursed for standby time if the Contractor attempts to deliver more than 16,000 CY in a production day

and the Montezuma operator cannot accept the excess delivery. The Contractor will not be required to and
shall not deliver dredged material to Montezuma on non-production days.

6.2.2.1 The Contractor shall position the scow (or barge) within reach of the suction boom equipment and
shall provide tugboats to maneuver the scow during off-loading at the Montezuma site. The towing vessel,
which transports the scow to the Montezuma disposal site, shall maneuver the scow to the off-loader and
assist Montezuma personnel securing the scow to the off-loader. The towing vessel shall then move to the
designated waiting area and shall wait until the off-loader empties the scow. After completion of the
dredge material offloading, the towing vessel shall maneuver itself and provide assistance releasing the
scow from the Montezuma off-loader and shall return the scow to the project site.

6.2.2.2 The Contractor is responsible for all damage done to the wharf structure or to the Montezuma off-
loader (Liberty), caused by movement of scows or other vessels under the Contractor’s control. The
Contractor is also responsible for all damage caused to the off-loader, sediment pumps and pipeline caused
by debris with a dimension greater than 10-inches. See Paragraph 5.7.1 Debris plan.

6.2.3  The Contractor shall coordinate the arrival of scows at the disposal site with the Montezuma
operator to minimize delays in starting the offloading process.

6.2.3.1 The Montezuma operator is allowed three 24-hour downtime-days per month, which do not carry
forward to the next month, and an additional seven 24-hour downtime-days for the duration of the contract.

6.2.3.1.1 When Montezuma completes the placement of WNC material in any combined WNC/WC cell
and declares the WNC cell is momentarily filled to maximum capacity, and there is no further capacity
in other cells to receive dredged materials, then Montezuma is allowed 14-calender days downtime for
that WNC placement cell to settle and drain, prior to placement of WC material, Montezuma shall notify
the Contracting Officer and Dredging Contractor with a written statement declaring that the WNC cell is
momentarily filled to maximum capacity and that there is no further capacity in other cells to receive

dredged materials. The dredging contractor will not be entitled to the 14-calendar day downtime and
shall adjust his dredging plan schedule as required.

6.2.3.2 When the Montezuma operator declares a downtime-day, the Contractor is not required to and
shall not deliver dredged material to Montezuma. As long as the Montezuma operator has downtime-days

for the time that dredged material cannot be accepted at Montezuma, the Contractor will not be entitled to
standby costs.

6.2.4  Standby Cost. For non-downtime production-days, a delay of up to 4 hours in starting the
offloading process at Montezuma will not entitle the Contractor to standby costs. For delays greater than 4
hours on non-downtime production days, or on downtime days which exceed the allowable downtime as

described in Paragraph 6.2.3.1, the Contracting Officer will request a price proposal from the Contractor for
standby cost.

6.2.4.1 The entitlement to standby costs ends as soon as the disposal site reports readiness to accept the
disposal of dredged materials.

6.2.4.2 If the Contracting Officer directs placement of all WC material to the MHEA for the short term,
then the Contracting Officer will request a price proposal for
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